

S. 1st Street Parking Lot Stormwater Improvements Project

Weekly Construction Update



The intent of this weekly update is to provide an overview of the construction completed and a projection of construction activities in the following week. It is intended to be a general overview and tentative in nature. Construction progress may differ from the information provided as a result of weather or other construction elements.

Construction Overview for the week of May 10th – May 14th

- The contractor began earthwork in the parking lot area.
- Underdrain and fabric installation was started.
- The construction of the retaining wall along S 1st Street was started.

What to Expect the Week of May 17th – May 21st

- The contractor will complete earthwork in the parking lot area.
- The construction of the retaining wall along S 1st Street and W Church Street will be completed.
- Underdrain and fabric installation will be completed, and storage aggregate placement will begin.

What you need to know

- Working hours are generally Monday-Friday (7:00 am to 6:00 pm). Work on the weekends and at night will require city approval.
 - If property owners have a disruption in utility service during construction, please contact your local service provider:
 - Electric and Gas– Alliant Energy 319-286-1302
 - Cable, Internet, Telephone
 - CenturyLink 515-263-7305
 - Mediacom 845-867-0941
 - Heart of Iowa Coop 641-486-2211
 - Water – Marshalltown Waterworks 641-753-7913
 - While the contractor is completing construction activities, roadway access may be temporarily restricted.
 - Construction projects are fluid in nature and depend on many variables. Examples are poor weather, utility conflicts, unknown buried facilities, and fabrication schedules. We appreciate your patience and understanding as schedules are adjusted.
-

If you have any questions, please contact FOX Engineering and not the contractor. Contact information:

- Adam Bolinger, Project Observer, 515-290-5423, alb@foxeng.com
- Jessica Fisher, Project Engineer, 515-233-0000, jmf@foxeng.com
- Steven Soupir, Project Manager, 515-233-0000, sps@foxeng.com

