

S. 1st Street Parking Lot Stormwater Improvements Project

Weekly Construction Update



The intent of this weekly update is to provide an overview of the construction completed and a projection of construction activities in the following week. It is intended to be a general overview and tentative in nature. Construction progress may differ from the information provided as a result of weather or other construction elements.

Construction Overview for the week of May 17th – May 21st

- The contractor continued installing subdrain and underdrain.
- The construction of the retaining wall was completed.
- Due to wet site conditions, rock was not able to be brought on site this week.

What to Expect the Week of May 24th – May 28th

- The contractor will complete the subdrain and underdrain installation in the parking lot area.
- Storage aggregate placement will begin.
- An additional portion of the alley in the NE corner of the parking lot will be closed for pavement removal. This closure will be delineated with traffic cones. Alley access and the remaining parking area will be accessible from S. Center Street.

What you need to know

- Working hours are generally Monday-Friday (7:00 am to 6:00 pm). Work on the weekends and at night will require city approval.
 - If property owners have a disruption in utility service during construction, please contact your local service provider:
 - Electric and Gas– Alliant Energy 319-286-1302
 - Cable, Internet, Telephone
 - CenturyLink 515-263-7305
 - Mediacom 845-867-0941
 - Heart of Iowa Coop 641-486-2211
 - Water – Marshalltown Waterworks 641-753-7913
 - While the contractor is completing construction activities, roadway access may be temporarily restricted.
 - Construction projects are fluid in nature and depend on many variables. Examples are poor weather, utility conflicts, unknown buried facilities, and fabrication schedules. We appreciate your patience and understanding as schedules are adjusted.
-

If you have any questions, please contact FOX Engineering and not the contractor. Contact information:

- Adam Bolinger, Project Observer, 515-290-5423, alb@foxeng.com
- Jessica Fisher, Project Engineer, 515-233-0000, jmf@foxeng.com
- Steven Soupir, Project Manager, 515-233-0000, sps@foxeng.com

