

S. 1st Street Parking Lot Stormwater Improvements Project

Weekly Construction Update



The intent of this weekly update is to provide an overview of the construction completed and a projection of construction activities in the following week. It is intended to be a general overview and tentative in nature. Construction progress may differ from the information provided as a result of weather or other construction elements.

Construction Overview for the week of June 28th – July 2nd

- The islands were backfilled.
- The remaining sidewalk ramps in the intersection of S 1st Street and W Church Street were paved.

What to Expect the Week of July 5th – July 9th

- The contractor will not be working Monday, July 5th in observance of Independence Day.
- The car charging station will be installed.
- Mulch will be delivered to the site.
- The electrical enclosure fence and gates will be installed.
- The light pole bases will be poured.
- The paver installation will begin.

What you need to know

- Working hours are generally Monday-Friday (7:00 am to 6:00 pm). Work on the weekends and at night will require city approval.
 - If property owners have a disruption in utility service during construction, please contact your local service provider:
 - Electric and Gas– Alliant Energy 319-286-1302
 - Cable, Internet, Telephone
 - CenturyLink 515-263-7305
 - Mediacom 845-867-0941
 - Heart of Iowa Coop 641-486-2211
 - Water – Marshalltown Waterworks 641-753-7913
 - While the contractor is completing construction activities, roadway access may be temporarily restricted.
 - Construction projects are fluid in nature and depend on many variables. Examples are poor weather, utility conflicts, unknown buried facilities, and fabrication schedules. We appreciate your patience and understanding as schedules are adjusted.
-

If you have any questions, please contact FOX Engineering and not the contractor. Contact information:

- Adam Bolinger, Project Observer, 515-290-5423, alb@foxeng.com
- Jessica Fisher, Project Engineer, 515-233-0000, jmf@foxeng.com
- Steven Soupir, Project Manager, 515-233-0000, sps@foxeng.com

