

# S. 1<sup>st</sup> Street Parking Lot Stormwater Improvements Project

## Weekly Construction Update

---



The intent of this weekly update is to provide an overview of the construction completed and a projection of construction activities in the following week. It is intended to be a general overview and tentative in nature. Construction progress may differ from the information provided as a result of weather or other construction elements.

### Construction Overview for the week of July 12<sup>th</sup> – July 16<sup>th</sup>

- The contractor completed the topsoil installation behind the back of curb and behind the sidewalks.
- The electrical enclosure fence posts were installed.
- The dumpster pad was poured.
- The paver installation continued.

### What to Expect the Week of July 19<sup>th</sup> – July 23<sup>rd</sup>

- The electrical enclosure fence and gates will be installed.
- The light pole bases and sign base will be poured.
- The paver installation will be completed.

### What you need to know

- Working hours are generally Monday-Friday (7:00 am to 6:00 pm). Work on the weekends and at night will require city approval.
  - If property owners have a disruption in utility service during construction, please contact your local service provider:
    - Electric and Gas– Alliant Energy 319-286-1302
    - Cable, Internet, Telephone
      - CenturyLink 515-263-7305
      - Mediacom 845-867-0941
      - Heart of Iowa Coop 641-486-2211
    - Water – Marshalltown Waterworks 641-753-7913
  - While the contractor is completing construction activities, roadway access may be temporarily restricted.
  - Construction projects are fluid in nature and depend on many variables. Examples are poor weather, utility conflicts, unknown buried facilities, and fabrication schedules. We appreciate your patience and understanding as schedules are adjusted.
- 

*If you have any questions, please contact FOX Engineering and not the contractor. Contact information:*

- Adam Bolinger, Project Observer, 515-290-5423, alb@foxeng.com
- Jessica Fisher, Project Engineer, 515-233-0000, jmf@foxeng.com
- Steven Soupir, Project Manager, 515-233-0000, sps@foxeng.com

