

# S. 1<sup>st</sup> Street Parking Lot Stormwater Improvements Project

## Weekly Construction Update

---



The intent of this weekly update is to provide an overview of the construction completed and a projection of construction activities in the following week. It is intended to be a general overview and tentative in nature. Construction progress may differ from the information provided as a result of weather or other construction elements.

### Construction Overview for the week of April 5<sup>th</sup> – April 9<sup>th</sup>

- W. Church Street was closed from S. 2<sup>nd</sup> Street to S. 1<sup>st</sup> Street.
- The contractor began installing storm structures and storm sewer along W. Church Street.
- The south portion of the parking lot was closed for material storage.

### What to Expect the Week of April 12<sup>th</sup> – April 16<sup>th</sup>

- On Monday, the contractor will close the intersection of W. Church Street and S. 1<sup>st</sup> Street in order to continue storm structure and pipe installation along W. Church Street.

### What you need to know

- Working hours are generally Monday-Friday (7:00 am to 6:00 pm). Work on the weekends and at night will require city approval.
- If property owners have a disruption in utility service during construction, please contact your local service provider:
  - Electric and Gas– Alliant Energy 319-286-1302
  - Cable, Internet, Telephone
    - CenturyLink 515-263-7305
    - Mediacom 845-867-0941
    - Heart of Iowa Coop 641-486-2211
  - Water – Marshalltown Waterworks 641-753-7913
- While the contractor is completing construction activities, roadway access may be temporarily restricted.
- Construction projects are fluid in nature and depend on many variables. Examples are poor weather, utility conflicts, unknown buried facilities, and fabrication schedules. We appreciate your patience and understanding as schedules are adjusted.

---

*If you have any questions, please contact FOX Engineering and not the contractor. Contact information:*

- Adam Bolinger, Project Observer, 515-290-5423, alb@foxeng.com
- Jessica Fisher, Project Engineer, 515-233-0000, jmf@foxeng.com
- Steven Soupir, Project Manager, 515-233-0000, sps@foxeng.com

